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Dayco Corporation/L.E. Carpenter Superfund Site
Site Progress Report No. 5

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 6, 2009. This progress report covers the period between
February 20, 2010 and June 18, 2010. The updated UAO/SOW Compliance Tracking Table and Master
Project Schedule are attached.

1. Actions taken to comply with the UAO during this period. The following actions were

completed:

The MW19HS]1 soil remediation was substantially complete on April 23, 2010 (total field time
75 days; Jan 11™ to Apr 23, 2010). Due to localized flooding then a period of dry weather, a
second Hydroseed overspray was performed on May 28 to facilitate vegetative growth.

As outlined in Action Item 22a of the UAO/SOW Compliance Tracking Table, a RAR
Addendum documenting the MW19HS] soil remediation will be submitted to USEPA for
review on or before July 12, 2010. As outlined in Action Item 21a UAO/SOW Compliance
Tracking Table, USEPA will perform a final inspection of the MW19HS1 area soil
remediation during their review of the RAR Addendum as outlined in the USEPA email
dated May 12, 2010.

Received USEPA/NJDEP comments on the RA Work Plan Addendum on December 21, 2009.
RMT responded via email to regulatory comments regarding the MW-30 area on February 1,
2010. USEPA confirmed receipt of the comment response in their email dated February 3,
2010. USEPA approval of the comment response was provided via email dated February 22,
2010. Subsequently, revisions to the Quality Assurance Project Plan (QAPP) and the final RA
Work Plan Addendum are being made.

The NJDEP Division of Land Use Regulation (DLUR) Flood Hazard Area (FHA) permit
application for installation of “structures” in the site defined FHA to facilitate the
bioremediation pilot test near the MW-30 well cluster was submitted to NJDEP DLUR on
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Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

June 3, 2010. The assigned NJDEP DLUR Case Manager is Susan Michniewski (609) 633-
9277.

¢ Performed the 2Q 2010 site monitoring event on between the dates of April 19 and 23+,
2010.

¢ Performed the 1+t 2010 semiannual wetland area monitoring and invasive species control
event on May 24, 2010.

¢ Submitted the 1Q 2010 Monitoring Report on May 11, 2010.

Results of sampling, tests and all other data received and not previously submitted to EPA.

e All 1Q 2010 monitoring results were submitted in the 1Q 2010 Monitoring Report dated May

11, 2010.

All work planned for the next 12 months is as follows:
¢ Complete and submit the MW19HSI Soil Remediation RA Report Addendum.
e (Coordinate NJDEP DLUR FHA Permit issuance.

¢ Complete the MW-30 area remedial investigation (RI) and document the investigation in a
RD Report Addendum No. 3.

¢ Complete the MW-30 bioremediation pilot study.

¢ Revise and submit a Final RA Work Plan Addendum.

e Revise and resubmit the QAPP.

¢ Prepare and submit a Community Involvement Plan (CIP).
¢ DPrepare and submit progress reports.

¢ Perform the 2010 34 and 4" quarter monitoring and reporting events.

Problems encountered and any anticipated problems or delays and solutions to address actual or

anticipated delays.

¢ Soil excavation oversight for MW19HSI area was estimated to take 23 field days. Field
activities began on January 11, 2010; however, the soil remediation took a total of 75 days
(through April 23, 2010).

e Additional Hydroseed overspray was performed in the MW19HSI area on May 28, 2010 due

to flooding then a period of dry weather.



DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

COMPLETION TIMEFRAME
ACT'O;' ITEM (Calendar Days from UAO ACT'OE ;I\TriM DUE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) ¥ RES::;'.E\:BLE g%ug':g?g COMPLETED BY COMPLETED WHEN
Effective Date)
1 - 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project v
2 7 days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC LEC 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the Order, RMT and LEC v RMT and LEC Real Time ©
occurs later or on the date services are retained, whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. Ensure LEC v LEC 09/28/09
amended UAO " the recording of the Order is indexed to the title of Respondent's real property at the Site.
Work to be Performed (paragraph 40): |dentify a Supervising Contractor and submit a copy of their Quality
@
5 7 days 08/13/09 Management Plan (QMP). RMT RMT 08/10/09
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT v RMT 08/10/09
5 days - following completion . ) . . " . . . - v @
7 of Action ltem #4 above 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 above LEC RMT 12/11/09
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiary on Letter of Credit.
10 30 days 09/05/09 SOW - Iv. Remn_edl.?'l Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction", RMT, Inc., 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken pursuant
1 By the 10th of every month 09/10/09 to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report Final to EPA [pdf RMT v RMT 10th of each month
electronic is acceptable]. 1st Progress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site Attorney
that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, or other v
13 90 days 11/04/09 information relating to its potential liability with regard to the site since notification of potential liability by the United LEC LEC 11727109
States or the State or the filing of suit against it reqarding the Site.
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 approval in item #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of LEC and RMT v RMT 01/12/10
receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to
submit QMPs.
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its contractors
16 7 days prior to commencing 01/04/10 and subcontractors have :fdequa!e insurance coveragg ?r have indemnification for liabilities for injuries or damages LEC and RMT v RMT 01/12/10
work to persons or property which may result from the activities to be conducted by or on behalf of Respondent pursuant
to this Order.
17 As outlined in the 2004 RAWP 0111110 SOW-_IV. Remn_edlal Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 0111110
Addendum Schedule associated project schedule.

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

SOIL REMEDIAL ACTION ITEMS (MW19HS1)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

measures

available to accompany EPA or their rep. on an inspection following completion of the construction of the corrective
measures.

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010 RMT v RMT 04/23/10
14 days prior to soil remedy Remedial Action (UAO Paragraph 46) & SOW Section V.A.): Respondent and contractor(s) will be available to v ©®©)
18a completion 02/23/10 accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT RMT 211510
Pre-Final and Final Inspectit Soil Re dial Action Report, Notice of Construction Completion (Ref. SOW Section
19a 7 days prior to item #18a 02/16/10 V.A): Respondent shall provide documentation that the Performance Standards related to the soil remedy have been | LEC and RMT v RMT 2/15/10 @ ©
met or will be met at the completion of construction.
14 days after completion of ltter A): 1 E7A requires cortoctive measures tollowing flem #16. Rospondent and thelr coniractore)shall e
20a | the construction of corrective 05/07/10 ; q 9 » Resp LEC and RMT v RMT 513/10®©
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DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

Within 21 days of completion of

Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with Section V.C of

21a all work 05/14/10 © the SOW LEC and RMT Ref. Footnote (9)
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit a
22a 45 days 071210 draft RA report that meets requirements set forth in Section V.E of the SOW LEC and RMT
14 days of completion of final : e . . ; . . . . . . .
23a field inspection/corrective action 8D @ SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit LEC and RMT

implementation

inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

ACTION ITEM

COMPLETION TIMEFRAME

ACTION ITEM DUE

RESPONSIBLE

ACTION ITEM

P (Calendar Days from UAQ DATE SOIL REMEDIAL ACTION ITEMS (MW-30) i COMPLETED COMPLETED BY COMPLETED WHEN
Effective Date)
MW-30 Area Soil Remediation RMT
14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18b : TBD . - g . g LEC and RMT
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18 TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be LEC and RMT
met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A): If
20b construction of corrective TBD EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany EPA| LEC and RMT
measures or their rep. on an inspection following completion of the construction of the corrective measures.
20b Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of LEC and RMT
all work the SOW
1.4 days.of complet.lon of f,'eld SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit
22b inspection/corrective action TBD . . R N X o N N y N L . LEC and RMT
implementation inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation
23b 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit a LEC and RMT

draft RA report that meets requirements set forth in Section V.E of the SOW

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

21 days of receipt of sample

SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater

24 results from final sampling event TBD Monitored Natural Attenuation Report summarizing the results of the effort and its findings. RMT
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 to prepare a FFS TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the RMT
prep: preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C). Submit a draft FFS report to EPA following submittal of item #25. RMT
27 30 days after item #26 TBD SOV!/- V/I.‘ Fgcused Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report and LEC and RMT
EPA's preliminary comments and concerns.
28 80 days after receiving EPA's TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. RMT

written comments

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

CONTINGENT ACTION ITEMS (SITE WIDE)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

30 days from receipt of notice

Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are necessary to

29 from EPA TBD meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the additional RMT
response activities.
. . Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 days from receipt of notice . . o N
30 from EPA TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
approval.
7 days after receiot of EPA's Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 yre vest (iten:)#30) TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
q approval.
21 days from receipt of . o ) L .
3 disapproval notice/request for TBD EPA Review of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or other RMT
e item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 " TBD A ' T ; LEC and RMT
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
34 48 hours 18D ch?SIangeferformance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement of LEC and RMT
35 5 business days following item TBD Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay (described LEC and RMT

#34

in item #34) in addition to the measure planned and taken to minimize the delay.
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DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE

USEPA UAO AND SOW ACTION ITEM CHECKLIST

36 60 days prior to transfer TBD Parties BguW (parqgraph 38): Submit a true? and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. RMT

38 10 years 08/04/19 Record Preservat/orll (paragraph 77): Reslpondent shall preservel and retain all records and documents in its or any of their LEC and RMT
contractors possession/control that relate in any manner to the Site.

90 days prior to record or . ) . . . . o .
39 document destruction following TBD Figcord Preservat/o(i (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US LEC
item #38 prior to the destruction of any such records/documents.
Prior to off-site shioments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state and to
40 P EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the Site LEC and RMT
hazardous substances - )

to the State will not exceed 10 cubic yards.

Notes

1) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09

) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead

) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"

) Rows shown in Bold are items that have been completed

) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. ltem 15)

6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation

7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.

8) Action item completed as part of Progress Report No. 4 dated Feb 15, 2010. USEPA personell on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)

9) As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process

2
3
4
5

C:\Documents and Settings\CLEVETTN\My Documents\LEC UAO Checklist Final.xls 6/22/2010




USEPA ID No. NJD002168748 Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ Tue 6/22/110
Master Project Schedule
D [Task Name Duration Start Finish | 2010 |
‘ Qtr 4. 2009 | Qtr 1, 2010 I Qtr2, 2010 [ Qtr 3, 2010 I Qtr 4. 2010 |
e Nov '09 | Dec '09 | Jan '10 I Feb '10 | Mar '10 | Apr'10 May '10 Jun 10 [ Jul'10 Aug '10 Sep '10 | Oct'10 | Nov'10 Dec '10 |
1 SOURCE REDUCTION (Site Soils) 890 days Fri 4/16/04 Fri 9/14/07 ! ! , ! ,
12 | USEPA ESD (Site Soils) 76 days Tue 7/10/07  Wed 10/24/07

Tv/ POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08 : : :

17 | QUARTERLY MONITORING AND REPORTING (Groundwater & Surface Water) 1156 days Mon 2/27/06 Fri 7/30/ " n T v

112 | 2006 Monitoring and Reporting 242days  Mon 2/27/06 Tue 1/30/07

T\/ 2007 Monitoring and Reporting 267 days Tue 1/23/07 Wed 1/30/08

131 | 2008 Monitoring and Reporting 250 days  Mon 2/18/08 Fri 1/30/09 :

740 | 2009 Monitoring and Reporting 276 days  Mon 1/12/09 Fri 1/29/ ) : !

149 | 2010 Monitoring and Reporting 122days  Thu2/11/10 Fri 7/30/10 : . - - Q)

[ 150 | Conduct 1Q10 Monitoring Event 5days  Thu2/11/10  Wed 2/17/10 : = :

151 | Prepare and Submit 1Q10 Remedial Action Progress Report 59days  Thu2/18/10 Tue 5/11/10 ; % :

[152 |, Conduct 2Q10 Monitoring Event 5days  Mon 4/19/10 Fri 4/23/10 :

[ 153" Prepare and Submit 2Q10 Remedial Action Progress Report 70 days Mon 4/26/10 Fri 7/30/10 ; ; @

| 154 | WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1441 days Fri 6/24/05  Thu 12/30/ : :

155 [ 2005 Wetland Area Post Source Reduction Mitigation & Reporting 128 days Fri 6/24/05  Tue 12/20/05
159 [ 2006 Wetland Monitoring, i pecies Control, ion & Reporting 225 days Tue 5/30/06 Mon 4/9/07

W\/ 2007 Wetland Monitoring, i pecies Control, ion & Reporting 158 days Tue 5/15/07  Thu 12/20/07

W\/ 2008 Wetland Monitoring, i pecies Control, ion & Reporting 167 days Mon 5/12/08  Tue 12/30/08

[174 | 2009 Wetland Monitoring, ive Species Control, ion & Reporting 153days  Thu 5/28/09 Fri1 )

178 | 2010 Wetland Monitoring, ive Species Control, F ion& Reporting 159days  Mon5/24/10  Thu 12/30/10 P -
78 | Spring 2010 Monitoring & Invasive Species Control Event Tday  Mon524/0  Mon 5/24/10 6
180 E Fall 2010 Monitoring and Invasive Species Control Event 1 day Mon 9/13/10 Mon 9/13/10 ; ; W {b

BER 2010 Annual Wetland Monitoring Report Preparation and Submittal 78 days Tue 9/14/10  Thu 12/30/10 N ———————————

182 | REMEDIAL INVESTIGATIONS (RI) 899 days Mon 2/27/06 Thu 8/6/09 :

183 |\ MW19/HOT SPOT 1 AREA 899days  Mon 2/27/06 Thu 8/6/09

793 | MW-30 AREA 328 days Fri 5/2/08 Thu 8/6/09

198 | USEPA UAO & SOW 339 days Fri 4/18/08 Thu 8/6/09

199 | Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09

| 208 |, USEPA ASSUMES LEAD AGENCY ROLE [UAO/SOW 0 days Thu 8/6/09 Thu 8/6/09

EFFECTIVE DATE] : : :

208 | RA WORK PLAN ADDENDUM 253days  Thu8/6/09  Fri7/23/ - - j >

210 |\ RA Work Plan Addendum Preparation 28.38 edays Thu 8/6/09 Thu 9/3/09 : : :

W\/ USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 108 edays. Fri9/4/09  Mon 12/21/09

W\/ Response to USEPA & NJDEP RA Work Plan Addendum Comments on 6days  Tue 12/22/09  Tue 12/29/09

MW19HS1 Soil Remediation
213 | USEPA Approval of MW19HS1 Soil Remediation (RA Work Plan Addendum and Odays Wed 12/30/09 Wed 12/30/09
Response to Comments)
214 |~ Response to USEPA & NJDEP Comments on the MW-30 Investigation 21 days Mon 1/4/10 Mon 2/1/10
W\/ USEPA Approval of the MW-30 Investigation (RA Work Plan Addendum and 14 days Tue 2/2/10 Mon 2/22/10
Response to Comments)
216 | Revise and submit the RA Work Plan Addendum and QAPP 110 days Mon 2/22/10 Fri 7/23/10 )
217 | COMMUNITY INVOLVEMENT PLAN (CIP) 244 days Wed 8/26/09 Fri 7/30/ )
218 E NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] 0 days Mon 9/14/09 Mon 9/14/09
219 &4 NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC 0 days Wed 8/26/09: Wed 8/26/09
7:26E-1.4(h)&(i)4]
220 E USEPA Fact Sheet No. 1 Odays Mon 11/23/09  Mon 11/23/09 @ 11/23/09
221 E CIP Preparation & Submittal 165days  Mon 12/14/09 Fri 7/30/10 |
222 USEPA 5-YEAR REVIEWS Odays Thu10/15/09  Thu 10/15/09
223 E 5-Yr Review No. 1 (2005 to 2009) 0 days Thu 10/15/09 Thu 10/15/09
224 RA WORK PLAN ADDENDUM IMPLEMENTATION - SOIL REMEDIATION 569 days  Mon 11/17/08 Wed 1/19/11
225 MW-30 AOC 233 days Mon 3/1/10 Wed 1/19/11 J
226 Remedial Investigation (RI) & Pilot Test 233 days Mon 3/1/10 Wed 1/19/11 W,
227 Preconstruction Permitting 148 days Mon 3/1/10 Wed 9/22/10 : F )
228 |Ed Prepare and submit NJDEP DLUR FHA Permit Application 69 days Mon 3/1/10 Thu 6/3/10 : _— e
229 NJDEP DLUR FHA Permit Review & Approval (20 day completeness 110 edays Fri6/4/10  Wed 9/22/10 : : [
review & 90 day technical review) : T
230 E RI (Soil, Groundwater & Sediment Investigation) 14 edays Thu 10/7/10 Thu 10/21/10
231 E Bioremediation Pilot Study 90 edays  Thu 10/21/10 Wed 1/19/11 %
232 MW19HS1 AOC 431days Mon 11/17/08 Mon 7/12/ )

233 |\ Bldg 9 Demolition 289days Mon 11/17/08  Thu 12/24 ) '

[ 237 | Preconstruction Permitting 53days  Mon11/2/09  Thu1/14/ )

(242 |, MW19HS1 Soil Remediation 100days  Mon 1/11/10 Fri 5/28/10 : P )

245 |\ Phase | 55days  Mon 1/11/10 Fri 3/26/10 o )

[246 |\ Mobilization Odays  Mon1/1110  Mon 1/11/10 : nino

W\/ general Site Preparations, Logistics, Security, H&S, Equipment 5 days Mon 1/11/10 Fri1/15/10 g

etup :
W\/ Install silt fence in main excavation area & initial clearing & grubbing 2 days Thu 1/14/10 Fri 1/15/10 8
around Bldg 9

[249 |~ Bldg 9 concrete slab breaking, slab and wall removal 5days  Mon 1/18/10 Fri 1/22/10

250 |\ Remove ACM piping in Bldg 9 sub slab fill 2 days| Thu 1/21/10 Fri 1/22/10

251 | Sample, remove and stockpile Bldg 9 sub slab fill 3edays  Wed 1/20/10 Sat 1/23/10
252 | Install silt fence in main stockpile area, clear and grub, install vehicle 4 days Tue 1/19/10 Fri 1/22/10 =

tracking pads (main excavation and stockpile area)

258 | Soil Excavation 11days  Tue 1/26/10 Tue 2/9/10

[254 | Backfill & Subgrade 6 days, Mon 2/8/10  Wed 2/24/10
255 | On-Site Stockpile Mgmt & Characterization 25 days Thu 1/28/10 Wed 3/3/10
256 |\ TSDF (CESP) Approval 17 days Thu 3/4/10 Fri 3/26/10

[ 257 |\ Phase Il 45days  Mon 3/29/10 Fri 5/28/10

258 |\ Waste Load Out (Soil, Subslab Fill & Process Waste) 15days  Mon 3/29/10 Fri 4/16/10
259 | Final Grade and Hydroseed 7 edays Fri 4/16/10 Fri 4/23/10

260 |\ Hydroseed Overspray 1 day Fri 5/28/10 Fri 5/28/10

261 | MW19HS1 RAR Addendum 45 edays Fri5/28/10  Mon 7/12/10
Tue 6/22/10 Task GEEEEEEEE)  Progress e==————————m Summary QE===========g Rolled Up Split et s RolledUpProgress commmmmm Project Summary 0  Deadline &

Split v a s Milestone @ Rolled Up Task (") Rolled Up Milestone > External Tasks () ExternalMilestone <
edays: elapsed days or calendar days 1




USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

Tue 6/22/10

254 Backfill & Subgrade
Task split due to Tilcon (Borrow Source) delays trucking fill from quarry due to winter weather

edays: elapsed days or calendar days
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